

**Revised Timeline: Last Revision July 10, 2025**

The following table sets out a summary of the **REVISED** key milestones and deadlines under this SISP:

| EVENT                                                                                                                                                            | ORIGINAL TIMELINE                                                                | EXTENDED TIMELINE                                                                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|----------------------------------------------------------------------------------|
| <b>PHASE 1</b>                                                                                                                                                   |                                                                                  |                                                                                  |
| <b><u>Teaser Letter</u></b><br>Distribution of Teaser Letter to potentially interested parties                                                                   | Starting on April 30, 2025                                                       |                                                                                  |
| <b><u>NDA and VDR</u></b><br>Preparation of non-disclosure agreement and virtual data room, and if appropriate, confidential information memorandum              | By no later than May 7, 2025                                                     | By no later than May 14, 2025                                                    |
| <b><u>Phase 1 Qualified Bidders &amp; Bid Deadline</u></b><br>Phase 1 Bid Deadline (for delivery of non-binding LOIs)                                            | By no later than June 4, 2025, at 5:00 p.m. (prevailing Eastern Time)            | By no later than June 16, 2025, at 5:00 p.m. (prevailing Eastern Time)           |
| <b><u>Phase 1 Satisfactory Bid</u></b><br>Notification to each Phase 1 Qualified Bidder in writing as to whether its bid constituted a Phase 1 Satisfactory Bid. | By no later than June 11, 2025, at 5:00 p.m. (prevailing Eastern Time)           | By no later than June 18, 2025, at 5:00 p.m. (prevailing Eastern Time)           |
| <b>PHASE 2</b>                                                                                                                                                   |                                                                                  |                                                                                  |
| <b><u>Phase 2 Bid Deadline &amp; Qualified Bidders</u></b><br>Phase 2 Bid Deadline (for delivery of definitive offers)                                           | By no later than July 9, 2025, at 5:00 p.m. (prevailing Eastern Time)            | By no later than July 23, 2025, at 5:00 p.m. (prevailing Eastern Time)           |
| <b><u>Auction(s)</u></b><br>Auction(s) (if needed)                                                                                                               | Week of July 14, 2025 to July 16, 2025                                           | July 28, 2025 to July 30, 2025                                                   |
| <b><u>Selection of final Successful Bid(s)</u></b><br>Deadline for selection of final Successful Bid(s)                                                          | By no later than July 23, 2025, at 5:00 p.m. (prevailing Eastern Time)           | By no later than Aug 1, 2025, at 5:00 p.m. (prevailing Eastern Time)             |
| <b><u>Definitive Documentation</u></b><br>Completion of definitive documentation in respect of Successful Bid(s)                                                 | Week of July 28, 2025 to August 1, 2025                                          | Week of August 4, 2025 to August 8, 2025                                         |
| <b><u>Approval Application – Successful Bid(s)</u></b><br>Filing of Approval Application in respect of Successful Bid(s)                                         | Week of August 4, 2025 to August 8, 2025                                         | Week of August 11, 2025 to August 15, 2025                                       |
| <b><u>Closing – Successful Bid(s)</u></b><br>Anticipated deadline for closing of Successful Bid(s)                                                               | Week of August 11, 2025 to August 15, 2025 or such earlier date as is achievable | Week of August 18, 2025 to August 22, 2025 or such earlier date as is achievable |

**Outside Date – Closing**

Outside Date by which the Successful  
bid must close

August 22, 2025

August 29, 2025